
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:25 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 514 Date: 26-Sep-2012 Wednesday

Approved Date:

Shift Hours: 08:00 am 07:30 pm Break: 01:00 Over Time: 02:30

Const Calendar Day: 114

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation. Receive and release material for modified Ps-2
pipe support per the direction given in RFI 2939. Oversee tensioning of cable bands during load transfer
along the NMS.

Bid Item: 067 C-PWS-RCB.06704-0120F4 Re-tension Cable Bands Bolts

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY VOLPEIronworker 0.00 0.00 0.00 0.00

JNM MORRIS ROBERSONIronworker 0.00 0.00 0.00 0.00

JNM BRIAN LARSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Band Activities

I arrived at CB 56N at 1300 to relieve Saman Sohielifard. The crew started intalling the jacks on the cable
band bolts at 1310. At 1335, the crew finished jackin and took the jacks off and moved to CB 58N,
followed by 60N at 1418, 62N at 1448, 64N at 1537, 66N at 1601, 68N at 1630, 70N at 1702, 72N at 1727,
74N at 1755, and then 76N at 1820. The Jacks were moved to 78N 1824, then the crew went off shift at
1837.

I returned to the office to do paperwork until 1930.

The information about the tensioning was recorded on bolt tensioning and CB movement monitoring work
sheets and field with Ty Lin Lui.

Along with taking measurements of the cable band tightening, I took enviornmental readings (ambiient
temp, steel temp, relative humidity, and dew point) on the downhill side of each cable band, on the top,
bottom, IB and OB faces of the cable and gave this information to Saman Soheilifard.

067 C-PWS-RCB.067

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 514 Date: 26-Sep-2012 Wednesday

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP installation

Dave Law spent 5 hours working on the installation of the 12" DIP east of the tower along the IB barrier of
the WB bridge.

123 0-000-000.123

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAVID LAWPlumber/Pipefitter 3.00 0.00 0.00 3.00

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

W2 Piping

The material for the modified PS-2 at the W2E cap beam arrived from MAXX Metals. I inspected it,
collected the COCs and mill certs and released it for use in the work.

Damian Llanos and Narciso Biagi spent the shift fabricating the PS-2 beam and drilling the holes in the
W2E cap beam for installing the anchor support of the beam. Dave Law assisted for 3 hours. This work
was directed in the response to RFI 2939.

The crew used a welding machine in performance of this work.

001 0-MSI-EFA.187
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